GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District – PMGSY Phase X – Package No. AP 19 XA 037 - Road from Baski to Ballivanivalasa - Extension of Agreement Time up to 31-12-2015 for a period of (291) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 891 Dated:14.09.2015.

Read the following:-

1. G.O.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., Admn, & PMGSY, Hyd., Lr.No.W3/PMGSY/AP-19 XA 037/13, dt.04.07.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Admn, & PMGSY, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord extension of Agreement Time up to 31-12-2015 for a period of (291) days without imposing penalty as delay was not attributable to the contractor in respect of the work "Road from Baski to Ballivanivalasa" in Visakhapatnam District under PMGSY Phase XA.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.